Appendix A

Proposed Schedule to The Aerospace Corporation for 2002-2003 HMC Clinic

ID	Task Name	Start
1	Site Visit To Aerospace	Thu 9/12/02
2	Prepare Development Machir	Tue 9/10/02
3	Group Presentation	Tue 9/24/02
4	Proposal	Mon 9/30/02
5	Draft Proposal Due	Fri 10/4/02
6	Proposal Due	Fri 10/11/02
7	Evaluate Tunnel Draft	Mon 10/14/02
8	Fall Break	Mon 10/21/02
9	Choose BEEP Implementation	Fri 10/18/02
10	Single Host BEEP Communica	Mon 10/21/02
11	Peer-to-peer BEEP Communi	Fri 10/25/02
12	One-Hop BEEP Communicatic	Mon 11/11/02
13	Thanksgiving Break	Wed 11/27/02
14	Midyear Report	Mon 11/25/02
15	Draft Midyear	Thu 12/5/02
16	Midyear Report	Thu 12/12/02
17	Winter Break	Mon 12/23/02
18	Spring Break	Fri 3/14/03
19	Firewall Proxy Hopping	Tue 1/21/03
20	Multiple Hop Proxying	Mon 3/3/03
21	Code Freeze	Wed 4/23/03
22	Final Report and CD	Thu 4/24/03
23	Draft Presentation	Tue 4/29/03
24	Draft Final Report and CD	Thu 5/1/03
25	Final Report and CD	Mon 5/12/03



Critical		Baseline		Project Summary	
Critical Split		Baseline Split		External Tasks	
Critical Progress		Baseline Milestone		External Milestone	
Task		Milestone		Deadline	
Split		Summary Progress			
Task Progress		Summary			